
SUMMER 2017
SUMMER 2018
SUMMER 2019
SUMMER 2020
SUMMER 2021
SUMMER 2022
SUMMER 2023
SUMMER 2024
SUMMER 2025
1 Engage Architects
Spring 2017
2 Community Consultation
Winter 2018
3 Sketch Plan Approval
Spring 2018
4 Detailed Design
Winter 2018
5 Ministry Approval to Proceed
Summer 2021
6 SPA & Building Permit
Fall 2021
7 School Demolition
Summer 2020
8 Tender
Summer 2021
9 Construction
Winter 2024
9 School Opening
Spring 2025