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Engage Architects
Spring 2021

Community Consultation
Spring 2021

Schematic Design Approval
Summer 2021

Detailed Design
Winter 2024

Ministry Approval to Proceed
Winter 2024

SPA & Building Permit
Winter 2024

Tender
Winter 2024

School Relocation
Summer 2023

Construction
Spring 2024

School Opening
Fall 2026
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