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2019-20 Capital Priorities Program 

Business Case – Written Component  

School Board Name: 12 - Toronto DSB  

Project Name: St. Margaret’s Public School - Replacement  

Project Ranking: 9 

Project Description: A new 340 pupil place replacement school 

Panel: Elementary 

Municipality: Toronto 

Project Category: Accommodation Pressure 

Project Type: New School 

Child Care: No   

If yes, CMSM / DSSAB Name and number: 

Choose an item. 

Row of joint submission form:   

Joint-Use: No   

EDC Eligible: No  

Board Contact Information: Daniel Castaldo 416-428-1857, 
Daniel.castaldo@tdsb.on.ca 
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1.0 RATIONALE FOR ACCOMMODATION NEED 

Part A: Project Rationale 

This business case will outline the rationale for replacing the existing St. Margaret’s Public School, a 
JK-8 elementary school located in the West Hill neighbourhood of Scarborough. 

The existing St. Margaret’s PS building consists of a 2,888 m2 (31,084 sq ft) school building 
constructed in 1971, and a large 16-unit port-a-pack that has been on-site since 2003 (16 years).  
This port-a-pack contains the majority of the instructional classrooms at the school and is in very poor 
condition. 

The proposed capital project would see the existing St. Margaret’s PS building and port-a-pack 
demolished and replaced with a new, 340 pupil place replacement school to accommodate current 
and future students within this community.   

The school is situated on a suburban 7.4 acre site that could accommodate the construction of a new 
replacement school while the existing building remains operational.  There would be no requirement 
to move the school off-site if this project were to be approved.  A map showing the location of St. 
Margaret’s PS can be found in Appendix A. 

In 2018-19, the school was operating at 121% utilization with 297 students on-site.  The permanent 
capacity of the facility is 245 pupil places.  The port-a-pack that is presently on-site contains a total of 
16 units, which are delineated in the following manner: 

 14 units as Classrooms/Instructional Spaces
 1 unit divided into a Staffroom/Teacher Workroom
 1 unit divided into Washrooms (Boys and Girls)

The port-a-pack is in very poor condition and has reached the end of its usable life.  The port-a-pack 
was constructed in 1991 and has been on the site for the past 16 years.  There have been numerous 
issues with the port-a-pack units over time (mold, faulty heat, water leaks etc.) that have required 
ongoing maintenance from TDSB Facilities Services staff.   

The existing brick and mortar portion of St. Margaret’s PS was constructed in 1971, is also in poor 
condition, and is not designed in a manner that is conducive to a positive learning environment for 
students.  The building is open concept, maze-like, and contains an extremely small gymnasium for a 
JK-8 school.   

Further, St. Margaret’s PS is situated in a highly-marginalized community that is in need of improved 
services and new state of the art community facilities.  The replacement of this school would be of 
substantial benefit to students and families residing in this area now and well into the future. 

Facility Condition at St. Margaret’s PS 

The current Facility Condition Index (FCI) of this school is 66%, which does not reflect the renewal 
backlog associated with the large port-a-pack on-site.  The current renewal backlog at the school is 
$4M.  Over the next five years, renewal needs are projected to increase to $4.8M, or 78% FCI.  Of 
the $4.8M in projected renewal backlog, over $3M is identified as being high and urgent.  This 
assessment of the facility certainly suggests that a full replacement is the most appropriate means of 
capital intervention. 
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Other Port-a-Packs in the Toronto District School Board 

There are a total of seven port-a-packs across the system.  As part of the TDSB’s Long-Term 
Program and Accommodation Strategy, large, aging port-a-packs that are situated at schools with 
existing accommodation pressures, and that are not scheduled to be part of an accommodation 
study, have been identified as emerging Capital Priorities. 

The following is a list of schools that currently have port-a-packs on-site with an explanation as to why 
they have not been identified as priority projects at this time. 

Bennington Heights Jr. PS:   

This is a small junior elementary school that is located in the south Leaside community.  The port-a-
pack consists of six units.  This site has not been identified as a priority project at this time due to a 
pending accommodation study that will examine options for long-term student accommodation in the 
Leaside area.  Schools in this area are experiencing accommodation pressures which will be 
exacerbated by massive long-term redevelopment in the general area.  The outcome of that review 
will inform the next steps on this particular port-a-pack. 

Gordon A. Brown MS:   

This school is located in the O’Connor Drive / St. Clair Avenue area of East York.  The port-a-pack 
consists of four units.  This school went through a Pupil Accommodation Review that concluded in 
2017.  The review resulted in a realignment of middle school boundaries with junior school 
boundaries.  Since the port-a-pack is small, it has not been identified as a priority replacement.   

Grenoble PS:   

This school is experiencing accommodation pressures due to residential intensification in the 
Flemingdon Park and Don Mills Road / Eglinton Avenue area.  The port-a-pack consists of 16 units 
(13 units used as classrooms and three units used as washrooms and resource areas). There will be 
an accommodation study undertaken to identify the best location for new pupil places to be 
constructed, which is likely to be in a new school incorporated into a mixed-use building.  The 
conclusion of this study along with the successful procurement of new school space will inform how 
this port-a-pack is addressed.  The goal would be to demolish it. 

L’Amoreaux CI:   

This is an operating secondary school located in north Scarborough.  The port-a-pack consists of 
eight units and is used to accommodate the Adult ESL program at the school.  Since the port-a-pack 
is not utilized for day-school students it has not been identified for priority replacement.  

Secord ES:   

Large port-a-pack identified as a Capital Priority Project 

St. Margaret’s PS:  

Large port-a-pack identified as a Capital Priority Project 
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Yorkdale SS:   

This is an adult day school located in the central part of North York.  The port-a-pack consists of only 
two units and is used to accommodate the Adult programming at the school.  Since the port-a-pack is 
exceptionally small and is not utilized for day-school students, it has not been identified for priority 
replacement. 

Impact on St. Margaret’s PS 

The school is currently operating at 121% utilization.  Projections suggest that enrolment will remain 
relatively stable over the long term.  The graph below illustrates the status quo in terms of capacity 
and utilization rates.  

There has been a clear decline in enrolment since 2012, which correlates to a decline in the overall 
school aged population in the area.  There has been no new residential development in the school’s 
attendance area that would have otherwise offset the aging population. 

The attendance area is comprised of a large number of mid and high-rise rental dwellings.  This is a 
static housing stock that has the potential to be transient in nature, meaning that upward swings in 
enrolment could be realized at any point if more families were to occupy these dwellings.  The current 
trend indicates that families are ‘aging in place’ and not moving on. 

 

The proposed replacement school of 340 pupil places, as described in this business case, would 
provide students of the school with a new, state of the art facility that is desperately needed.  The 
graph below illustrates the impact on the school’s utilization rate should this new facility be approved.   
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Note that based on the school’s high ranking on the Learning Opportunities Index, additional 
resources are allocated to support student success.  These additional resources require that another 
classroom be included in the overall school build, which has been reflected in the proposed capacity 
of 340 pupil places.  The inclusion of this classroom results in a lower overall utilization rate but still 
averages around the 80% mark. 

 

 

Part B: Alternative Accommodation Strategies 

St. Margaret’s PS is a small elementary school that is situated in a marginalized and high-needs area.  
Options to shift students away from the facility are not only minimal, as will be described, but would 
impact program viability overall.  The population of the existing school is not large by general terms, 
so potentially reducing enrolment through boundary changes or other means puts the viability and 
strength of programming at risk.   
 
The presence of a public school in a high-priority neighbourhood like this one is an essential 
community asset that should be retained and strengthened through investments like this proposal.   
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The schools that surround St. Margaret’s PS are either operating at or near their respective 
capacities, or serve other system needs like special education (Maplewood HS) or indigenous 
programming (Eastview PS). 
 

2.0   SCHOOL ENROLMENT AND CAPACITY OVERVIEW 

 

School Name 
Current 

Utilization 

Distance 
to Nearest 

School 
School Summary 

St. Margaret’s 
PS 

121% - St. Margaret’s PS is a JK-8 elementary school located in the Kingston-
Galloway Neighbourhood of Toronto.  In 2018-19, the school was 
operating at 121% utilization with 297 students on-site (capacity 245).  
To address the historical and current accommodation pressure on the 
site, a large 16-unit port-a-pack is attached the school building. 
 
Projections suggest that enrolment will remain stable over the mid to 
long term. 
 
The school has been identified for replacement as a means to address 
the accommodation pressure at the school, the aging port-a-pack that is 
in poor condition, as well as overall facility issues associated with the 
brick and mortar school building. 
 

Galloway Road 
PS 

95% 340m Galloway Road PS is a JK-8 elementary school located to the south of 
St. Margaret’s PS.  Galloway Road PS was operating at 95% utilization 
during the 2018-19 school year with 220 students (231 capacity).  
 
Projections suggest that enrolment will increase over the mid to long 
term, rising to 260 students by 2023-24 (113% utilization), after which it 
stabilizes. 
 
Enrolment growth in this community is driven in part by residential 
intensification projects proposed, approved or under construction along 
Kingston Road.  
 
The school is currently fully utilized and is projected to remain 
overutilized for the mid and long term.  There is no capacity available to 
address the accommodation/facility issues at St. Margaret’s PS.  Further, 
this school site is located on the south side of Lawrence Avenue, which 
provides a significant physical barrier for active transportation. 
 

West Hill PS 87% 1.7km West Hill PS is a JK-8 elementary school located to the east of St. 
Margaret’s PS.  In 2018-19, the school was operating at 87% utilization 
with 222 students (263 capacity).   
 
This is a small facility with limited to no available space to address 
accommodation pressures at surrounding schools.  Projections suggest 
that enrolment at the school will increase slightly to 235 students in 
2023-24 (89% utilization), and to 250 students by 2028-29 (95% 
utilization). 
 

Eastview PS 66% 1.3km Eastview PS is a JK-8 elementary school located on the north side of the 
GO rail line.  The school was operating at 66% utilization during the 
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2018-19 school year with 365 students in a building with a capacity of 
550 pupil places.  Projections suggest that enrolment will increase over 
the next five years, reaching 410 students by 2024, or 75% utilization. 
 
Eastview PS is unique in that it serves as a hub for students of 
indigenous background that reside in Scarborough.  The school provides 
busing to students who wish to attend the school for Ojibwa language 
instruction.   
 
Eastview PS was included in a Pupil Accommodation Review (2009-10), 
and through this review it was expanded from a JK-6 to a JK-8 school.  
The review led to the closure of two local elementary schools, Peter 
Secor Jr. PS and Heron Park Jr. PS.  The local senior school, Joseph 
Brant PS was converted into a JK-8 school. 
 

George B. Little 
PS 

81% 1.8km George B. Little PS is a JK-8 elementary school located west of St. 
Margaret’s PS on the opposite side of Morningside Park.  In 2018-19, 
this school was operating at 81% utilization with 411 students (508 
capacity).   
 
Projections suggest that enrolment could begin to decline over time as 
the community ages and aging families are not replaced by younger 
families with children.  There is very little in terms of new residential 
development to offset this trend.   
 
That said, there are studies identified in the TDSB’s Long-Term Program 
and Accommodation Strategy that would address any potential space 
issues in the area. For example, a future Pupil Accommodation Review 
has been identified that would include George B. Little PS.  
 
At this time, there is no surplus capacity available in the school to 
address the accommodation and facility issues at St. Margaret’s PS. 
 

Socio-economic Considerations 

St. Margaret’s PS is located in a Neighbourhood Improvement Area (NIAs) as per the City of Toronto 
(West Hill).  Neighbourhood Improvement Areas are specially-selected and designated 
neighbourhoods in the City of Toronto found to have inequities on several indicators of well-being.  

Currently 31 out of 140 neighbourhoods are designated as NIAs.  As per the City’s Toronto Strong 
Neighbourhoods Strategy 2020, West Hill, in which St. Margaret’s PS is situated, is ranked the 23rd 
of 140 neighbourhoods across the city in terms of inequity and need.  

These rankings are based on a World Health Organization research approach called the Urban 
Health Equity Assessment and Response Tool, and considers factors such as physical surroundings, 
economic opportunities, healthy lives and social development.  These findings align with the TDSB’s 
indicator of need, which is called the Learning Opportunities Index, or LOI.  The LOI ranks each 
school based on measures of external challenges affecting student success.  The school with the 
greatest level of external challenges is ranked number one and is described as highest on the index.  
The LOI considers variables such as median income, percentage of families receiving social 
assistance, adults with low education, and lone-parent families.   
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As of the 2017 ranking, St. Margaret’s PS was #9 out of 471 elementary schools across the TDSB.  
The following schools are ranked higher on the LOI list than St. Margaret’s PS, but many do not 
currently face any accommodation pressure), do not have large, aging and poor condition port-a-
packs on-site, or are scheduled to be included in accommodation studies that may lead to significant 
changes to boundaries, grades, programs, and resulting future capital projects. 

1. Yorkwoods Public School 

This school is located in the Jane-Finch community and does not presently, nor has it recently, 
had an accommodation pressure that resulted in the need for portables or other measures to 
manage enrolment growth.  Projections indicate that enrolment will remain stable over time. 

2. Shoreham Public Sports and Wellness Academy 

This school is also situated in the Jane-Finch community and has been identified to be included in 
an accommodation study in the TDSB’s Long-Term Program and Accommodation Strategy.  This 
study will be looking at changing school boundaries and grade ranges that could lead to future 
requests for Capital Priorities funding. 

3. Flemington Public School 

This school is situated in the Lawrence Heights community near the Allen Expressway and 
Lawrence Avenue West.  This area went through a Pupil Accommodation Review in 2009-10 that 
suggested a series of JK-8 schools was the most appropriate way to provide elementary 
education in the community.  Flemington PS is a JK-5 school that currently feeds into Lawrence 
Heights MS for Grades 6-8.  The TDSB has identified that the area will be engaged in another 
Pupil Accommodation Review in the near future to confirm the student accommodation plan, 
which is likely to involve the replacement of Flemington PS. 

4. Firgrove Public School 

Firgrove PS is also situated in the Jane-Finch community and does not presently, nor has it 
recently, had an accommodation pressure.  The Toronto Community Housing Corporation 
community that surrounds the school will be undergoing a massive redevelopment that will 
introduce new market units into the area, ultimately driving enrolment increases at this school.  
There are no measures that need to be taken at this time to address student accommodation. 

5. Willow Park Junior Public School 

Willow Park Jr. PS is located west of St. Margaret’s PS.  The school is currently underutilized but 
will be undergoing an extensive renovation to incorporate a new five-room child care centre that 
was approved by the Ministry under the B16 initiative.  Once completed, this child care centre will 
be an asset to the surrounding community, where a shortfall of subsidized spaces for pre-school 
aged children exists.  There is no need for other interventions to address student accommodation. 

6. Driftwood Public School 

This school is situated in close proximity to Shoreham PSWA in the Jane-Finch community.  This 
school is currently operating over capacity with portables on-site, and has been identified to be 
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included in an accommodation study in the TDSB’s Long-Term Program and Accommodation 
Strategy.  This study will be looking at changes to school boundaries and grade ranges that could 
lead to future requests for Capital Priorities. 

7. Maple Leaf Public School 

This school is located in the Jane-Falstaff community of North York.  The school is currently 
underutilized and no interventions are required to address student accommodation issues.  The 
school introduced a new Extended French program in 2018-19 that, over time, will occupy 
available space in the building.   

8. H.J. Alexander Community School 

This school is located in the area of Weston Road and Lawrence Avenue West in North York.  The 
facility was constructed in 1995 and is in good condition with a low FCI of 19%.  The school is 
operating at 90% utilization and no accommodation or capital interventions are required at this 
time. 

3.0  PROPOSED SCOPE OF WORK 

Part A: School Project Scope  

The existing St. Margaret’s PS is proposed to be replaced with a new 340 pupil place JK-8 
elementary school.  The existing main facility and port-a-pack currently on-site would be demolished 
upon completion and occupancy of the new school. 

The proposed new school would consist of the following primary instructional components: 

 3 Full Day Kindergarten Classrooms 
 9 Regular Classrooms 
 1 Art Room 
 1 Science Room 
 1 Special Education Room (Home School Program) 
 1 Instrumental Music Room 
 2 Resource Rooms (unloaded) 
 Double Gymnasium Inc. Stage 
 Learning Commons 
 Other Operational Elements as per Ministry Space Benchmarks 

The new school would be constructed on the school site while the existing St. Margaret’s PS remains 
operational.  The St. Margaret’s PS school site is large and suburban in nature (7.4 acres), which 
offers ample space to section off for new school construction. 

Preliminary soil and environmental testing has not identified any extraordinary concerns with the site.  
Preliminary schematic diagrams can be found in Appendix B. 

The estimated cost of this project is $15.79M, which includes allowances for the demolition of the 
existing facility ($760K) as well as costs associated with site preparation/remediation ($1.23M). 
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The City of Toronto, by delegated authority, is the approval authority for all site plan applications. 
Based on recent submissions by the TDSB, the City requires site plan design elements and 
conditions that are well beyond Ministry benchmark funding.  These might include but are not limited 
to: decorative fencing; road and sidewalk widening/reconstruction; easements; internal site additional 
landscaping; and façade improvements. These conditions represent substantial increase in both time 
and cost of construction to the TDSB.  

Many of these represent City of Toronto infrastructure projects that are normally funded through the 
City budget process.  These requests represent a significant risk to the benchmark funding and often 
result in extremely long delays which further impact budgetary constraints. 

Part B: Child Care Project Scope, if applicable 

Is the board requesting child care funding to support child care space with the capital priorities project 

request? No 
 
Toronto’s Children's Services staff uses Toronto's Licensed Child Care Growth Strategy target of 
serving 50% of children aged 0-4 when assessing where to expand licensed child care.  Current 
licensed child care capacity for infants, toddlers and preschoolers is added to any confirmed child 
care capital projects to determine the total number of spaces.  This number is then divided by the 
number of children aged 0 to 4 to determine how far above or below the target the area is.  
 
This analysis is undertaken at the ward and neighbourhood level (when required) to identify the areas 
where capital expansion should take place.  All of the school sites recommended for child care fall 
within the City’s medium to highest priority areas. 
 
City staff has advised that the area surrounding St. Margaret’s PS is not in need of additional child 
care spaces at this time, and that a new child care project would not be supported. 
 
The City has provided a map of existing services in the local area, which can be found in Appendix C. 

4.0 PILOT FOR MODULAR CONSTRUCTION BUILD 

Is your board interested in participating in a pilot for Modular Construction Build for this project? No 

5.0 Joint-Use School Project Considerations 

There was no interest identified in pursuing a joint venture project at this site.  

 

Appendix A: Location Map 

Appendix B: Schematic Diagrams 

Appendix C: City of Toronto Map of Child Care Services in the St. Margaret’s PS area 
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St. Margaret’s Public School 
Master Plan, Feasibility Study, & Replacement School 

Etude’s schematic design tries to adhere to these sizes and areas in the following schematic 
layouts. 

Proposed Site Plan | Replacement Building 

Schematic Design | Proposed Floor Plans 
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St. Margaret’s Public School 
Master Plan, Feasibility Study, & Replacement School 

Building Replacement | Perspective sketch | Existing Building replaced with New Building 

EXISTING 

PHASED CONSTRUCTION 

COMPLETE REPLACEMENT 
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General Project Scope Benchmark (Approximate) Estimated Cost Breakdown Existing Funding Available for Project

Elementary New (A)

Retrofit (B)

Secondary New (C) 

Retrofit (D)

Street 1 Child Care (E)

Street 2 (A + B + C + D + E)

Closest School Facilities

JK to 8

JK to 8

9 to NULL

JK to 8

JK to 8

9 to 12

JK to 6

JK to 8

7 to 8

JK to 6

School Level Data - Current Situation

JK to 8

JK to 8

JK to 8

JK to 8

JK to 8

School Level Data - Proposed Solution

JK to 8

JK to 8

JK to 8

JK to 8

JK to 8

Child care rooms (New School and Additions)

Infant Toddler Preschool
Family 

age group

0 0 0 0

Year Required

Use for 
schools 

not 
listed 
above

English

∆ GFA
1,401

0

-10,728

0

0

-20,161

-4,650

0

-3,764

-3,142

0

1,401

VARIANCE FROM CURRENT SITUATION

78.6% 2 327 1,179 0324 1,164 0 1,488 1,892326 1,196 0 1,522 1,892 80.4%TOTALS 1,521 0 1,791 1,892 79.6% 41,5061

0322.0 508 63.4% 0 65 261508 67.3% 0 65 257 0.0

1

8925 George B Little PS 411 0 522 65 277 0.0 342.0

51 213 0.0 264.0 263 100.4%199 0.0 250.0 263 95.1% 00.0 235.0 263 89.4% 0 51

0.0 326.0 508 64.2%

8927 West Hill PS 228 0 263 51 184

71.1% 0 87 294 0.0 381.00 85 306 0.0 391.0 55090 318 0.0 408.0 550 74.2%

3

8874 Eastview PS 365 0 530

254.0 231 110.0% 2 56 209231 112.6% 1 55 199 0.0

550 69.3% 0

0

8922 Galloway Road PS 220 0 231 52 208 0.0 260.0

68 202 0.0 270.0 340 79.4%203 0.0 271.0 340 79.7% 00.0 277.0 340 81.5% 0 68

0.0 265.0 231 114.7%

TotalPortables JK-SK 1-8 9-12 Total OTGJK-SK 1-8 9-12 Total OTG UTZSFIS School Grade JK-8 9-12 OTG

327 1,179 084.7% 17 324 1,164 0 1,4881,791 326 1,196 0 1,522 1,797

8904 St Margaret's PS 297 0 245 68 209

UTZ Portables JK-SK 1-8 9-12 OTG UTZ Portables

TOTALS 1,521 0 1,506 1,797 83.8% 20

Enrolment 2018-19 (ADE Actuals) 2023-24 2027-28 2031-32

1,797 82.8% 18

0322 508 63.4% 0 65 261508 67.3% 0 65 257 0.0

1

8925 George B Little PS 411 0 522 65 277 0.0 342

51 213 0.0 264 263 100.4%199 0.0 250 263 95.1% 00.0 235 263 89.4% 0 51

0.0 326 508 64.2%

8927 West Hill PS 228 0 263 51 184

71.1% 0 87 294 0.0 3810 85 306 0.0 391 55090 318 0.0 408 550 74.2%

3

8874 Eastview PS 365 0 530

254 231 110.0% 2 56 209231 112.6% 1 55 199 0.0

550 69.3% 0

16

8922 Galloway Road PS 220 0 231 52 208 0.0 260

68 202 0.0 270 245 110.2%203 0.0 271 245 110.6% 160.0 277 245 113.1% 16 68

0.0 265 231 114.7%

OTG UTZ Portables

8904 St Margaret's PS 297 0 245 68 209

UTZ Portables JK-SK 1-8 9-12 TotalPortables JK-SK 1-8 9-12 Total OTGJK-SK 1-8 9-12 Total OTG UTZSFIS School Grade JK-8 9 - 12 OTG

2,616,700

Enrolment 2018-19 (ADE Actuals) 2023-24 2027-28 2031-32

24,452,039 4,797,434 19,504 2,780,400 20,9050.0 1,521.0 1,791.0 85% 18.0 19,450,3611,664.0 1,526.5 1,568.0 1,534.0 290.0 1,231.0Total Selected (8 Max)
New School Data

4,397,785 59% 3,1420.0 275 0% 02.1 218.0 215.3 213.0 217.08993 Poplar Road Jr PS E SCARBOROUG M1E1S4 Open

3,7640.0 262 0% 0 5,169,233 84%253.0 252.0 245.08907 Tecumseh Sr PS E SCARBOROUG M1G1H7 Open 2.0 265.5

5,877,240 56% 7,645,929 0 5,018 629,300345 0.0 411.0 522 79% 01.8 469.5 428.0 429.0 399.0 668925 George B Little PS E SCARBOROUG M1G3G9 Open

4,6500.0 563 0% 0 5,061,935 46%390.5 372.0 380.0

5,018 629,300

8935 Willow Park Jr PS E SCARBOROUG M1G1P1 Open 1.5 446.5

19,475,008 52% 20,1610.0 1,449 0% 01.5 746.5 717.0 684.0 698.08926 West Hill CI S SCARBOROUG M1E3G3 Open

2,488,998 0 3,987 460,500 3,987 460,500228.0 263 87% 1 737,138 11%237.0 235.0 234.0 38 190 0.08927 West Hill PS E SCARBOROUG M1E3G1 Open 1.5 241.5

5,293,083 42% 5,091,384 0 5,178 668,100285 0.0 365.0 530 69% 01.3 401.5 383.5 396.0 392.0 80

0.0 552 0% 0 11,241,612 50%171.5 178.0 161.0

5,178 668,100

8974 Maplewood HS SEC-VOO SCARBOROUG M1E1W7 Open

10.9 179.5 161.5 195.0 216.0 42

8874 Eastview PS E SCARBOROUG M1E2E5 Open

10,728

2,433 367,700

SFIS School Panel Grade City Postal Cd Status

8922 Galloway Road PS E SCARBOROUG

PortablesDistance 2014-15 2015-16 2016-17 2017-18 JK-SK

M1E1X2 Open

4,797,434 4,797,434 2,888 654,800

3,438,431 60% 4,428,294 0 2,433 367,700

GFA Op. Cost
8904 St Margaret's PS E SCARBOROUG M1E1X5 Open 0.0 372.0

TCPS FCI Board In Demo. Current Op. Cost1-8 9-12 Total OTG UTZ
4,289 491,100297.0 245 121% 16 4,104,470 67%316.5 313.0 293.0

0

0 IgnorePostal Code M1E1X5

Elem. Reno. Sec. Reno. Demolition 7,976,646

Ignore

Total Funding Available

00

5-Year Renewal Needs Current Proposed

Closest Intersection Lawrence

GFA (m2) 0 0

Accumulated Surplus

Galloway

Other Board Funding

JK - 12 renovations and demolitions

0.00 0.00 1.02 0

SFIS 8904

0

0 Ignore

Ignore

Total 340 340

Third Party Funding

Total Estimated Cost
15,790,000 EDC Funding 000.00 1,999.09 1.02

Ignore

0 Ignore

Grade 9 - 12 0 0 0.00 2,224.46

0.00 0.00 1.02 0 Demolition Costs 760,000

Renewal Costs 0 Proceeds Of Disposition (POD) 0 Ignore

Grade 1 - 8 262 262

78 78 3,835.20 2,039.07 1.02 7,976,646

1.02 0
Site Prep. Costs

1,230,000 School Condition Improvement

0 Ignore

JK - SK

(I) (II) (III) (I x II x III) Retrofit Costs

13,800,000 Unencumbered Capital Priorities 0 Ignore

2023-24

Pupil Places

Final GFA $ / GFA GAF Cost Construction Costs

Project Category

Project Type

Accommodation Pressure

New School

DSB: 12 Toronto DSB

Project Name St. Margaret's PS - Replacement School

Priority Ranking 9

Construction To Add

0 Full Day Kindergarten

Regular renewal

Site Acquisition Costs
0

Historical Enrolment
(ADE) Enrolment 2018-19 (ADE Actuals)

64 233 0.0

1.0 197.5

178 0.0 220.0 231 95%
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